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The Department of Transportation (Department) is presenting this item as an Informational 
Item.  The item provides the status of Traffic Congestion Relief Program (TCRP) projects that 
were allocated for construction this fiscal year. 
 
SUMMARY: 
 
At its July 14, 2005 meeting, the California Transportation Commission (Commission) 
adopted the Fiscal Year (FY) 2005-06 TCRP Allocation Plan and Criteria.  The adopted plan 
stipulates that the Commission will allocate funds for construction or for the purchase of 
equipment subject to the condition that construction or equipment contracts be awarded 
within six months of the date of allocation.  Furthermore, the Commission may extend the six-
month deadline at the request of the implementing agency if it finds that unforeseen or 
extraordinary circumstances beyond the control of the agency occurred to justify the 
extension.  The Commission directed the Department to report on the status of award for 
projects allocated and to identify projects not awarded within four months of the allocation.   

 
As of November 4, 2005, the Commission has allocated funds for 20 projects, per the 
Allocation Plan.  These projects are subject to the six-month contract award deadline.  To 
date, 13 projects have been awarded. 
 
From the July 2005 allocations, one project received an extension.  From the August 2005 
allocations, one project is pending award due to legal contract challenges.  The projects that 
received an allocation in September 2005 and have not been awarded by March 31, 2006, will 
require an extension to the contract award deadline at the Commission’s April 2006 meeting. 
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Projects Voted Not Awarded After Four Months 
 

TCRP 
Project 
Number Project Description Agency 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

(x $1,000) Project Status 
159 Sonoma, Route 101 HOV 

lanes 
Department 7-14-05 April 

2006 
$6,000 Award expected by March 10, 

2006. 
17 Marin, Route 101 HOV 

lanes 
Department 8-18-05 February 

2006 
$12,249 Award expected by April; 

extension requested. 
49.1 Hollywood Intermodal 

Transportation Center; 
Adaptive Traffic Control 
System (ATCS) 

City of Los 
Angeles 

9-28-05 March 
2006 

$2,500 The project has been re-
advertised and new bids will be 
opened April 5, 2006. Extension 
will be requested at April 2006 
meeting. 

54.1 Alameda Corridor East; 
grade separation  
1. Brea Canyon Road 
2. Sunset Avenue 

Alameda 
Corridor-East 
Construction 

Authority 

9-28-05 March 
2006 

1. $21,007 
2. $47,720

1. Advertised, bids to be opened 
February 23, 2006. 
2..Bids rejected, to be re-
advertised.  Extension to be 
requested at April 2006 meeting. 

97.1 Operational Improvement 
in City of Clovis 

City of Clovis 9-28-05 March 
2006 

$215 Reviewing plan to incorporate 
into #97.2. 

97.2 Operational Improvements 
in City of Fresno 

California State 
University, 

Fresno 

9-28-05 March 
2006 

$4,670 Advertised January 2005, bids to 
be opened April 1, 2006. 

107 Route 205 widening Department 9-28-05 March 
2006 

$25,000 Bids opened, DBE issues, award 
expected by April 2006. 

    Total $119,361  
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